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Const.
Completed

11

36

37

Federal

Const. Funds

Available

$28,084,900
$28,173,110
$29,939,100
$29,957,533
$33,371,625
$39,134,000
$42,540,715
$41,864,079
$47,907,301

$320,972,363

$320,972,363

$320,972,363

Non/Fed

Const. Funds

Available

$8,446,707
$10,080,750
$8,161,414
$3,643,628
$4,936,370
$5,701,366
$3,186,896
$2,593,248
$2,520,717
$49,271,096

$49,271,096

$49,271,096

$370,243,459

Baseline
Estimate

$39,933,317
$40,644,134
$35,050,606
$13,924,366
$60,962,963
$54,614,991
$21,090,051
$16,435,508
$15,730,333

$298,386,269

$21,789,087

$320,175,356

$238,871

$320,414,227

Current
Estimate

$47,199,647
$57,483,711
$47,632,787
$23,952,148
$49,363,701
$56,944,046
$21,245,973
$17,288,317
$16,804,782

$337,915,113

$653,848

$338,568,960

$143,855

$338,712,815

Obligations

To Date

$23,723,285
$37,503,809
$29,490,742
$17,444,540
$23,954,688
$14,491,579
$3,996,775
$5,663,252
$20,000

$156,288,669

$656,148

$156,944,817

$143,855

$157,088,672
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Expenditure
To Date

$19,533,015
$34,236,048
$25,130,868
$5,674,466
$8,470,612
$1,793,438
$93,191
$170,444

$0
$95,102,081

$656,447

$95,758,528

$143,855

$95,902,383
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

Total of 111 projects includes 99 active construction projects, 11 deauthorized projects, and the State of Louisiana's

Wetlands Conservation Plan.

Federal funds for FY 2000 is anticipated to be $47,907,301.

Total construction program funds available is $370,243,459.

The current estimate for closed-out deauthorized projects is equal to expenditures to date.

Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.

The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).

Obligations include expenditures and remaining obligations to date.

Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.

Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
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